
 CONSULTANT PROCEDURE PROCESS 

 KEY EVENT SCHEDULE (Daily Journal; 7/22/10, 7/29/10 and 8/5/10) 

 NPS – “As Needed” Statewide 

Bridge Design and Structure Work 

 
 
PUBLIC NOTICE PHASE     Date 

FIRST ADVERTISEMENT    07/22/10 

SECOND ADVERTISEMENT    07/29/10 

THIRD ADVERTISEMENT    08/05/10 

SUBMIT SOI      * 08/12/10 

 

  SHORT-LIST 

SELECTION BOARD MEETING    09/02/10 

   APPROVAL       09/09/10 

                        NOTIFICATION      09/09/10 

 

FINAL SELECTION PHASE 

SELECTION PANEL MEETING (INTERVIEWS)* 09/28/10 

CHIEF ENGINEER SELECTION/APPROVAL  10/04/10 

NOTIFICATION      10/04/10   

  NEGOTIATION PHASE 

  SUBMIT FINANCIAL PACKAGE  * 10/18/10 

  AUDIT REQUESTED      10/18/10 

  AUDIT COMPLETED     11/01/10 

  COST NEGOTIATION MEETING  * 11/04/10 

  FINAL CONTRACT PHASE  

  CONTRACT APPROVAL/EXECUTION   12/01/10 

 

  *Activities that involve consultant 


